



| **LIVE WEBINAR**

Write More, Chase Less: Project Management for Technical Writers




Presented By:

Leigh Hartzman



Before We Get Started...



The webinar will be recorded
and emailed to all registrants



Use the Question Panel in
GoToWebinar to ask questions
throughout the webinar

Nice to meet you!

Leigh Hartzman

Content strategist for Waze at Google.


Responsible for planning, creating and managing all of the documentation for the company's customer service operation.



Technical writing for Waze



Waze



Waze Carpool



Waze Ads

Here's what we're talking about

01

Challenges

we face in a our day-to-day
work creating documentation

02

3 key ingredients

to successful project
management for technical
writers

03

Getting your manager on board

What's in it for them?

04

Questions & sharing

Let's discuss!

**YOU know there is way more to
technical writing than just the
writing...**

But nobody else does.

So much of what you do is invisible

- Interviewing SMEs and extracting the right information you need from them, especially if they are not documentation minded
- Deconstructing the abstractions you are given so that others can understand them
- Tracking down details about the target audience you are writing for
- Defining a list of documentation deliverables
- Mapping all impacted areas of your existing documentation repository
- Juggling timelines
- And the list goes on...



Photo by [Steinar Engeland](#) on [Unsplash](#)

As a result, we are:

- Expected to deliver in unrealistic timelines, many times we end up working late nights because of it
- Blamed for delays when it's not our fault
- Pressured to widen the scope of work
- Forced to amend final documents at the last minute



Photo by Victoria Heath on Unsplash

It doesn't have to be this way

You can:



Make your invisible work
visible



Protect your time



Get recognition for your
hard work

**What is a project in
technical writing?**

“A specific set of operations designed to accomplish a singular goal. A project is temporary, and must have a defined scope and resources.”

- Project Management Institute (PMI)

“A specific set of operations designed to accomplish a **singular goal**. A project is temporary, and must have a defined scope and resources.”

- Project Management Institute (PMI)

“A specific set of operations designed to accomplish a singular goal. A project is temporary, and must have a defined scope and resources.”

- Project Management Institute (PMI)


“A specific set of operations designed to accomplish a singular goal. A project is temporary, and must have a defined scope and resources.”

- Project Management Institute (PMI)

“A specific set of operations designed to accomplish a singular goal. A project is temporary, and must have a defined scope and resources.”

- Project Management Institute (PMI)


Basic documentation creation process



3 key ingredients in project management



Visibility




Accountability




Service levels

Service levels



Visibility




What you need to make it happen

Task manager custom fields


Stage: Opened ▼
Planning
Need more info
Drafting
In review
Localization
Ready for publish
Published

SLA: 5 biz days ▼

Accountability



Intake



Visibility

Stage:

Opened
Planning
Need more info
Drafting
In review
Localization
Ready for publish
Published



Accountability

Stakeholders
Contributors
Reviewers




Service level

SLA:


2 biz days



Intake



Plan



Visibility

Stage:

Planning

Need more info

Drafting

In review

Localization

Ready for publish

Published

Opened



Accountability

Assignee: SME




Service level

SLA:

5 biz days



Plan



Documentation plan

- Project size
- Detailed description
- List of deliverables
- Affected documentation
- Effort in business days needed
- Key Performance Indicators (KPIs)
- Additional effort: Localization, video production, printing
- SLA

Intake + Planning
=
Documentation plan

Intake + Planning


=

Documentation plan

Send for sign off



Write



Do your thing in peace!




Drafting




SLA is set

Write



Review



Visibility



Accountability

Stage:

In review ▼

Need more info

Drafting

Localization

Ready for publish


Published

Opened

Planning

Assignee: Reviewer

Localization



Visibility

Stage:

Localization ▼

Planning

Need more info

Drafting

In review

Ready for publish

Published

Opened



Accountability

Assignee: Localizer




Service level

SLA:

5 biz days ▼

Publish



Visibility

Stage:

Published
Localization
Planning
Need more info
Drafting
In review
Ready for publish
Opened



Accountability

Assignee: You



Service level

Deadline met

Power up your project management

- Better collaboration
- Control over your time
- Recognition



Getting your manager on board

What's in it for them?

- Transparency to their manager
- Cross-team collaboration
- Visibility



Photo by krakenimages on Unsplash

**Now Through December 17,
Purchase MadCap Flare and
Get MadCap Central for Just
\$99 Per Month (Save 20%)**

Your purchase includes:

- Platinum-level Technical Support
- Customer Success Team Access
- Free Live Introductory Training

Learn More





LIVE WEBINAR

Questions?

Thank You

Follow Leigh Hartzman on:



[Linkedin](#)



[Medium](#)